BEFORE THE ORISSA ELECTRICITY REGULATORY COMMISSION

BIDYUT NIYAMAK BHAWAN, UNIT-VIII,

BHUBANESWAR-751012

                                                                                     FILLING No.-----------

                                                                                CASE No.62/2007  
IN THE MATTER OF:
An application for approval of Annual Revenue Requirement and determination of Transmission Tariff under Section 62, 64 and all other applicable provisions of the Electricity Act, 2003 read with relevant provisions of OERC (Terms and Conditions for Determination of Tariff) Regulations, 2004; and OERC (Conduct of Business) Regulations, 2004, and other Tariff related matters, for the year    2008-09.

AND

IN THE MATTER OF:
Reply to queries raised by the Hon’ble Commission vide their letter dated 12.12.2007 in the matter of Annual Revenue Requirement &Transmission Tariff Application of Orissa Power Transmission Corporation Limited for FY 2008-09.

AND

IN THE MATTER OF:      
 Orissa Power Transmission Corporation Limited, 

                                         
 Janpath, Bhubaneswar                                          …..  Applicant
The humble applicant above named

MOST RESPCTFULLY SHOWETH:
That the Hon’ble Commission sought some clarifications and additional information vide their letter dated 12.12.2007 in the matter of Annual Revenue Requirement & Tariff Application of Orissa Power Transmission Corporation Limited for 2008-09.

In response to the above, OPTCL hereby submits the following in the subsequent paragraphs for kind information of the Hon’ble Commission.  

TECHNICAL 
Wanting Information No 1. System Availability 

The CERC Tariff Regulation 51 stipulates target availability at 98% for AC system for Recovery of full transmission charges. OPTCL, therefore, should compute system availability for its own transmission network for FY 2007-08 (April-October) and submit it to the Commission. The transmission availability may be computed following procedure for calculation of transmission system availability as laid down in Appendix III of the above CERC Regulation.

Reply; -  

The system availability of OPTCL transmission network for 2007-08 (April- October) as computed following the procedure for calculation of transmission system availability as laid down in Appendix III of the above CERC Regulation is filed as Annexure-1. The system availability of OPTCL transmission network for 2007-08 (April- October) is computed as 99.08%.

Wanting Information No 2. Mis match between the Ckt. Km of EHT lines and No. of S/S

There is mismatch between the Ckt. Km. of EHT lines and No. of S/S submitted in the ARR with those submitted earlier in the Business Plan and annual statement of system performance for the same period. This needs to be reconciled. The following table clarifies the quantum of mismatch in the OPTCL’s various filings. 

	Lines & S/S as on 01.04.07 in Ckt. Km. & No.
	As submitted in ARR filing
	 As submitted in the annual statement of system performance for 2006-07
	As submitted in the Business Plan in October’07

	400 KV line (Ckt. Km.)
	442.70
	460.5
	460.5

	220 KV line (Ckt. Km.)
	4834.58
	4482.4
	4482.4

	132 KV line (Ckt. Km.)
	4797.60
	4613.1
	4613.1

	400/220/132 KV S/S (No.)
	1
	1
	1

	220/132/33 KV S/S (No.)
	12
	12
	12

	220/33 KV S/S (No.)
	4
	3
	3

	132/33 KV S/S (No.)
	58
	58
	58

	132 KV Switching Station (OPTCL) (No.)
	2
	2
	2

	132 KV LILO Switching Stations of Industries (No.)
	6
	5
	5


Reply :- 

The deviation of figures in respect of 400 KV Line Length as submitted in ARR for 2008-09 is on account of exclusion of

	Sl. No.
	Name of the EHT Lines
	Route Length
(Kms.)
	Length
(Ckt. Kms.)

	1
	The 400 KV DC Narendrapur - Chandaka DC segment utilised for Meramundali P/S to Chandaka line which was inadvertently included earlier in 400 KV category is reduced to 220 KV DC line
	7.190
	14.380

	2
	The 400 KV DC line from Meramundali S/S to 400 kV Meramundali - Mendhasala Line utilised for Meramundali P/S to Chandaka line which was inadvertently included earlier in 400 KV category is reduced to 220 KV DC line.
	1.500
	3.000

	
	Total
	8.690
	17.380


NB;- Apart from the above some correction are made in few lines.
The deviation of figures in respect of 220 KV Line Length as submitted in ARR for 2008-09 is on account of inclusion of

	Sl. No.
	Name of the EHT Lines
	Route Length
(Kms.)
	Length
(Ckt. Kms.)

	1
	The 400 KV DC Narendrapur - Chandaka DC segment utilised for Meramundali P/S to Chandaka line which was inadvertently included earlier in 400 KV category is reduced to 220 KV DC line
	7.190
	14.380

	2
	The 400 KV DC line from Meramundali S/S to 400 kV Meramundali - Mendhasala Line utilised for Meramundali P/S to Chandaka line which was inadvertently included earlier in 400 KV category is reduced to 220 KV DC line.
	1.500
	3.000

	3
	220 kV Balimela 'T' SC
	0.070
	0.070

	4
	220 kV Duburi New - VISA Steel & Power SC
	10.550
	10.550

	5
	220 kV Budhipadar - Bhusan DC
	14.056
	28.112

	6
	220 kV Budhipadar - Katapali DC
	61.716
	123.432

	7
	220 kV Budhipadar - SPS DC
	6.712
	13.424

	8
	220 kV Duburi New - VISA Steel & Power SC
	10.550
	10.550

	9
	220 kV Kuchei - Balasore DC
	74.196
	148.392

	
	TOTAL
	177.850
	351.910


   NB;- Apart from the above some correction are made in few lines which comes to 0.27 Kms.

The deviation of figures in respect of 132 KV Line Length as submitted in ARR for 2008-09 is on account of inclusion of
	Sl. No.
	Name of the EHT Lines
	Route Length
(Kms.)
	Length
(Ckt. Kms.)

	1
	132 kV Arati Steels LILO DC
	11.011
	22.022

	2
	132 kV B.K. Steels LILO DC
	2.460
	4.920

	3
	132 kV Balasore - Traction SC
	3.565
	3.565

	4
	132 kV Chhend - Adhunik Metalics SC
	20.000
	20.000

	5
	132 kV Hind Metals LILO DC
	0.480
	0.960

	6
	132 kV ICCL - Salipur SC
	26.140
	26.140

	7
	132 kV Katapali LILO DC(Chiplima PH - Bargarh Line)
	12.660
	25.320

	8
	132 kV Kuchei LILO DC(Baripada - Rairangpur Line)
	1.100
	2.200

	9
	132 kV Maheswari Ispat LILO DC
	4.888
	9.776

	10
	132 kV Meramundali - ML Rungta SC
	7.468
	7.468

	11
	132 kV Rajgangpur LILO DC
	1.200
	2.400

	12
	132 kV Rawmet Ferrous LILO DC
	8.797
	17.594

	13
	132 kV Shyam DRI LILO DC
	1.900
	3.800

	14
	132 kV Sunabeda - HAL SC
	0.600
	0.600

	15
	132 kV Vedant Alumina LILO DC
	12.403
	24.806

	 
	TOTAL
	114.672
	171.571


NB :-  Apart from the above some correction are made in the few lines which comes to 12.93 Kms.
The deviation in respect of 220/33 KV S/S and 132 KV LILO Switching Stations of Industries as submitted in ARR for 2008-09 is on account of inclusion 220 / 33 KV Balimela Sub-station and 132 KV Hind Metals Switching Station for which the total no. of EHT Sub-stations has gone up to 83 as against 81 nos. 

Wanting Information No 3. TRANSMISSION LOSS
OPTCL has proposed 5% transmission loss for 2008-09 considering the loss of 5.2% estimated for 1st six months of 2007-08. However, in the load forecast filing for 2007-16, OPTCL has taken 5% transmission loss for the initial year 2006-07. In that, it has considered a reduction of 0.2% in transmission loss in steps every year. Thus in the year 2008-09, transmission loss should have been 4.6% instead of 5%.

Reply :- 

The transmission loss of 2006-07 and for FY 2007-08 (April ’07 to Sept’08) is computed as 5.04% and 5.2% respectively. OPTCL has proposed the Transmission Loss @ 5 % based on the present trend. Hon’ble Commission approved 5% loss for 2007-08. In the Business plan, OPTCL proposed 5% loss up to 2010-11 and proposed reduction of transmission loss @ 0.2% from 2011-12 considering the availability of lines and S/S as proposed to meet the full demand after 2011-12 which needs for consideration in place of the proposal submitted in load forecast filing towards reduction of transmission loss. 

The Transmission loss for the period April 07 to November-07 is computed as 5.02% and is attached as Annexure –II along with the month wise import and export details and pull cost for for the month of October-07, November-07 for reference. 

Wanting Information No 4. FINANCE: - 

Information required under the following financial formats have not been furnished. The same may be submitted. 

TRF No.
Name of TRF
10

Information on inventory

14

Repair and maintenance expenses

17

Consolidated report on CWIP

18

Consolidated report on addition to fixed asset during the year

Reply:-


 In absence of any specific regulation by OERC relating to transmission tariff for State Transmission Utility (STU), OPTCL has been guided by the CERC (Terms and Condition of Tariff) Regulation, 2004 valid for 5 years from 2004 to 2009. The concept of TRF Formats was in practice when Transmission Tariff was being designed as per Section 57 & 57 (A) of Electricity Supply Act-1948. After enactment of the Electricity Act, 2003 as per which the CERC (Terms and Condition of Tariff) Regulation, 2004 came into being, it is highly desirable that the TRF Formats be modified as per Tariff Regulations applicable for Transmission Tariff in case of a STU like OPTCL.  OPTCL has submitted the requisite Finance Formats as per CERC Regulation.

However, OPTCL sincerely expects that the TRF-Formats may be designed afresh by OERC considering the provisions in the Electricity Act, 2003, CERC (Terms and Condition) Regulation, 2004, OERC’s own Regulations and the National Tariff Policy.

Wanting Information No 5. Audited account

Audited account for the financial year 2006-07 is not available. The same may be submitted. 

Reply:- 

The Statutory Audited Accounts of OPTCL for the FY 2006-07 is not yet completed. It will be submitted during first week of February 2008. Pending finalization of accounts, a copy of Provisional Balance Sheet and Profit & Loss Account for FY 2006-07 as approved by the Board for incometax purpose is filed as  Annexure-III.

Wanting Information No 6: - Employees cost 

6 (a)
Information on reduction in number of employees, induction of new employees and its impact on employees cost is not available. The same may be submitted on the following format:

1) No. of employees existing (as on 01.04.2005)

2) Retired employees (as on 01.04.2005)

3) Year wise induction of new employees and cost involved (2005-06 to 2008-09)

4) Reduction in number of employees and saving in cost (2005-06 to 2008-09)

5) 
Addition to the number of retired employees and the cost involved thereof (2005-06 to 2008-09) 
Reply :-  

The details of man power position and cost involved for OPTCL is summarized below .
(a) No. of employees (Exist as on 01.04.2005)

Sanctioned strength

Executives-1559 nos , Non-executives- 3990 nos (Total: 5549 nos)

Man in position (Exist as on 01.04.2005)

Executives-930 nos , Non-executives- 4064 nos (Total:4994 nos)




(b) 
Retired employees (As on 01.04.2005)

Total:5701 no.


       
(c)     Year wise induction of new employees and cost involved (2005-06to2007-08)

           For 2005-06-  150 ( Contractually engaged on outsourcing basis)



          Cost involved Rs.2,27,67,821 per annum


For 2006-07-  257 ( Contractualy engaged on outsourcing basis)



          Cost involved Rs3,90,08,868 per annum


For 2007-08-  Proposed to recruit 336 ( Executive 259 nos + 77 Non-executives)



          Cost involved Rs 3,90,08,868 per annum


For 2008-09-  Proposed to recruit 504 ( Executive 254 nos + 250 Non-executives)



          Cost involved Rs 8,65,20,000 per annum

(d) Year wise reduction on no.of employees & saving on cost  

For 2005-06-   Executive- 88 nos, Non-executives-186 nos  (total-274)

                        Cost involved Rs 3,28,80,000per annum

For 2006-07-  Executive- 62 nos, Non-executives-184 nos (total-246)

                        Cost involved Rs 2,95,20,0003 per annum

For 2006-07-  Executive- 38 nos, Non-executives-181 nos (total-219)

                        Cost involved Rs 2,62,80,000 per annum

For 2008-09-  Executive- 31 nos, Non-executives-174 nos (total-205)

                        Cost involved Rs 2,46,00,000 per annum  

         (e)   Addition to the no. of retired employees & the cost involved there  on 

      

Total 944 Nos


Cost involved Rs. 11,42,80,000 ( Apprx.) considering Rs. 10,000/-( 50% of Average Salary) towards Pension and Saving on Retirement. Gratuity, Leave Salary are not taken into consideration.
   Wanting Information No 6 : - Trust fund

     6(b) The Commission in its tariff order for FY 2007-08 had stated that OPTCL should verify the official receipts from trust, duly acknowledging the contribution from the licensees towards the trust fund from time to time. This has not been complied. As such copies of the document showing the investment in trust fund may be furnished. 

     Reply :- 

The statements indicating receipts by GRIDCO Pension Trust & GRIDCO Gratuity Trust during FY 2006-07 and FY 2007-08 (from 01.04.2007 to 22.12.2007 as per requirements of clause 5.4.1.10 of ARR orders for OPTCL for the FY 2007-08. The details of investment as on 15.12.2007 is enclosed herewith towards additional information as  Annexure IV-

Wanting Information No 7:-   A&G Expenses: 

Under the head A&G expenses, OPTCL has proposed Rs.25.93 crore for the FY 2008-09. This includes an amount of Rs.19.17 crore booked under other expenses. The break up of other expenses needs to be submitted. 

    Reply :-

     The break up detail of Rs 19.17 Cr. is projected in the table below.

	OTHER EXPENSES
	            FY 08-09 ( Rs. In Crore).

	Fees & Subscription
	       1.45 

	Books & Periodicals
	        0.02 

	Printing & Stationery
	        0.27 

	Advertisement
	        0.04 

	Entertainment
	        0.10 

	Watch & Ward
	        7052 

	Miscellaneous
	        1.34 

	Electricity & Water Charges
	        1.27 

	Inspection Fees
	        1.90 

	Donation
	        0.00 

	Training
	        0.06 

	Provision for bad and doubtful debt
	5.10

	Others
	        0.09 

	Sub total :
	      19.17 


   Wanting Information No 8:-   R&M Expenses:

 Under the head R&M expenses, OPTCL has proposed an amount of Rs.82.12 crore for the year 2008-09 as against an amount of Rs.47 crore approved for the year 2007-08. Actual expenditure for the FY 2007-08 (upto November) along with the actual figure for FY 2006-07 may be submitted. 

  Reply :- 

   The expenditure incurred towards R&M for 2006-07 is Rs.11 crore. In addition, orders have been placed for procurement of R&M Materials during 2006-07 is Rs.23 crore. Utilization of the materials are already started against various works pertaining to R&M of EHT sub-stations and transmission lines after receipt of materials.
After allocation of Rs.47 Crore towards R&M expenditure for 2007-08, action plan was initiated for procurement of equipments such as breakers, CTs, PTs and LAs of different voltage class and batteries, transformer oil, hardware fittings, SF-6 gas, nuts & bolts, surplus towers and tower members, power transformers, ground wire etc. During FY 2007-08, expenditure incurred up to November, 2007 is Rs.14.36 crore. Orders placed up to December 2007 and order to be placed up to 31.03.2008 for which necessary steps have been taken aggregating to Rs.59.20 crore. A statement containing details of the orders placed during 2007-08 as Annexure-V. 

Wanting Information No 9:- Interest on Loan: 

The electronics copy of calculation of interest in format TRF-3 incorporates entered figures. The work sheet (software) showing calculation of interest for FY 2008-09 may be submitted for verification. 

Reply: - 

The software of the work sheet showing calculation of interest for FY 2008-09 is submitted for verification.

Wanting Information No 10: - Capital Investment: 

10 (a)
The proposed capital investment for FY 2008-09 submitted by the licensee do not match with the figures given in the balance sheet and also in TRF-2. The proposed filing figure is at Rs.318.51 crore whereas the same computed from the balance sheet works out to Rs.400.67 crore and in TRF-2, the corresponding figure is Rs.476.09 crore. This needs to be clarified. 

Reply: -:

Details of Capital Investment of Rs.400.67 crore is mentioned below:

Capital Expenditure during FY 2008-09
-
Rs.318.505 Crore

Add carry forward of Capital Expenditure
-
Rs  .48.000  Crore

 proposed to be spent during 2007-08

Add interest on total Capital Expenditure
-
Rs.  34.165 crore.

 during the year.






Total :

Rs.400.670  Crore

The above explains the differences between the Capital Expenditure figure of Rs.318.51 crore given in the ARR and Rs.400.67 crore given in TRF 1&2.  Copy of the revised TRF-1 & 2 is filed as Annexure-VI for reference.

It is for the kind information of the Hon”ble commission that OPTCL further proposes to take up the following projects during 2008-09 in addition to the seventeen  projects mentioned at Page 14,15&16 of ARR APPLICATION

	1
	2x12.5MVA,132/33 KV S/S at Nuapada

	2
	2x12.5MVA,132/33 KV S/S at Bhawanipatna

	3
	2x12.5MVA,132/33 KV S/S at Kalunga

	4
	2x12.5MVA,132/33 KV S/S at Padampur

	5
	2x12.5MVA,132/33 KV S/S at Bouda

	6
	2x20MVA,132/33 KV S/S at Barbil

	7
	2x40MVA,132/33 KV S/S at Bonai

	8
	2x20MVA,132/33 KV S/S at Jharsuguda

	90
	2x12.5MVA,132/33 KV S/S at Purusottampur

	10
	2x315MVA,400/220/132/33 KV S/S at Sundergarh


10 (b).
The year-wise phasing of capital expenditure filed by the licensee in the ARR in some case does not match with the capital investment proposal submitted by the licensee for approval. In item 9, the licensee proposed to do the construction work of 2x20 MVA, 132/33 KV s/s at Anandpur with associated line (29.834 kms), the estimated cost of which is 23.20 crore. The scheduled date of commencement of the project is proposed in the year 2008-09 and completion date is 2009-10. But in the proposal sent to the Commission for approval the scheduled date of commencement is stated to be in the year 2007-08 and the completion year is 2008-09. This needs to be clarified. Similarly, if any mismatch is found in other projects, the same may be explained. 

Reply :-

No such mismatch is found in other projects.
Wanting Information No-11: -PERFORMANCE DATA:

11. TRP-1: Data relating to voltage fluctuations have not been filled in.

12. TRP-3: Information relating to unscheduled tripping as required under TRP-3 has not been submitted.

13. TRP-8: Availability of transmission lines for power supply as required under TRP-8 needs to be furnished.

Reply: -

 Information relating to TRP-1, TRP-3, TRP-8 duly filled up is filed as Annexure-VII A, B, C respectively.



Wanting Information No–14,15,16TRANSMISSION LINES AND GRID SUBSTATIONS

14 RL-1: Information required for Transmission Tariff under Format TRL-1 have not been filled in

15 RL-3:
 Abstract of GRID Sub-stations zone-wise as required under Format TRL-3 has not been furnished. 

16 TRL-9:
 Abstract of transmission lines and GRID sub-stations as required under Format TRL-9 have not been submitted.

Reply :-TRL-1

Action is being taken to prepare the costing portion of the Lines with the accounts being made up to date, OPTCL expects to complete this task in the near future. Once completed, the same would be furnished to the Hon’ble Commission. 
TRL-3

Action is being taken to prepare the costing portion of the Sub-station with the accounts being made up to date, OPTCL expects to complete this task in the near future. Once completed, the same would be furnished to the Hon’ble Commission. 

TRL-9

Action is being taken to prepare the costing portion of the Lines and Substations.

Wanting Information No 17: - NEW PROJECTS

OPTCL has proposed to spend Rs.318.51 cr. out of which Rs.50 cr. and Rs.18.01 cr. have been earmarked for ULDC and IT respectively. Balance Rs.250.50 cr. has been earmarked for lines & S/S. The cost of various projects, expenditures made/to be made on them and the time limit of completion as submitted by OPTCL at various points of time vis-à-vis the ARR submission is as per the table below. OPTCL is requested to remove the anomalies completely and resubmit the information regarding new projects. 

Reply :- 

To remove the anomalies, the cost of various projects, expenditures made / to be made on new projects and the time limit of completion of the projects is explained below.

1)   400 KV Ib-Meramundali DC line.

Tendered value without the cost of conductor is Rs.62.08 crores out of which Rs.59 crores has been paid to the contractor.

Payment already made to contractor [Rs.59 crores] + Cost of conductor [Rs.47.07 crores] + Restoration of balance work with procurement of theft materials along with erection cost [Rs.76.77 crores] = Rs.182.84 crores.

2)    220 KV Budhipadar-Bolangir DC line.

Tendered value without the cost of conductor is Rs.23.42 crores out of which Rs.21.38 crores has been paid to the contractor.

Payment already made to contractor [Rs.21.38 crores] + Cost of conductor [Rs.15.28 crores] + Restoration of balance work with procurement of theft materials along with erection cost [Rs.30.34 crores] = Rs.67.00 crores.

The work is scheduled to be completed during 2008-09.

3)   132 KV Bidanasi-Cuttack DC line:

Rs.17.36 crores is the tendered value for the package [TR-3-C] having 16 nos. of 132 KV lines without cost of conductor.

Rs.11.55 crores is the estimated value for 132 KV Bidanasi-Cuttack DC line which includes the cost of conductor.

The work is scheduled to be completed during 2008-09.

4) 220 KV S/S at Bhadrak along with associated transmission line:

The estimated amount of the project may please be read as Rs.27.64 crores in respect of which the investment proposal has been approved by the Commission.

The work is scheduled to be completed during March,2008.

5)    400 KV Meramundali-Duburi DC line.

The estimated amount of the project is Rs.141.48 crores in respect of which the Investment proposal has been approved by the Commission. An amount of Rs.45 crores was already spent for the project earlier. Now, the work has been awarded to PGCIL on turnkey deposit work basis and an amount of Rs.9.02 crores was paid to them up to 31.03.07.

Wanting InformationNo18. Compliance to all the directions given by the Commission 

In addition to the above, the licensee shall give a point wise compliance to all the directions given by the Commission during the last control period (i.e. in previous tariff orders). 
Reply :-

In response to the above, OPTCL submits that the concept of Control Period was enunciated by Hon’ble OERC at Para 5.54 in the ARR & BST Order for FY 2003-04. OPTCL furnishes below, the compliance to the directions given by the Hon’ble Commission in the ARR & Transmission Tariff Orders for 2006-07 and 2007-08.

	Directions of Hon’ble OERC in ARR & Transmission Tariff Order 
	COMPLIANCE by OPTCL

	Para No.5.1.3

FY 2006-07 Order 
	The Commission fixes a benchmark of 4% with a direction to the OPTCL to optimize the system operation so as to achieve this level of loss.
	The loss level is in increasing trend which remains  more than 5%.

	Para

5.2.2.11 of

FY 2006-07 Order

  And 

Para No.5.4.2.6

 FY 2007-08 Order

Para No.

5.2.2.12 

FY 2006-07 Order

And

 Para No.

5.4.2.7 FY07-008 Order
	The Commission also desires that the operation and maintenance standards of OPTCL should be suitably brought at par with the lines and sub-stations being maintained by entities like the Power Grid Corporation of India.

The Commission had expressed grave concern about the interruptions occurring in the EHT Transmission system due to snapping of conductors, burning of jumpers, damage to transmission towers, failure of equipment at various sub-stations causing dislocation of power supply which can hardly be stomached in view of growing importance for maintaining continuity and quality of power supply in the developing industrial economy of the State. Theft of tower members and conductors have almost reached a menacing proportion that requires serious attention of not only OPTCL but of the law and order authorities of Govt. of Orissa.The Commission directs that OPTCL should have in place appropriate security mechanism for continuous monitoring of various transmission lines to prevent failure of such lines.

The OPTCL was also directed in course of the tariff hearing to prepare a master plan for renovation and modernization of their existing transmission network and submit the same to the Commission for completion of such maintenance in definite time frame. OPTCL has agreed to submit such a plan by 30th June, 2006.

   
	OPTCLis taking adequate measure to maintain its lines and sub stations to avoid interruption’

The master plan for renovation and modernization of OPTCL transmission network for 2007-08 was already submitted to the Hon’ble Commission.

The master plan for renovation and modernization of OPTCL transmission network for 2008-09 is proposed in the present application.



	Para No.

5.4.1.10

 FY2007-08 Order
	The Commission directs the licensees to submit the up-to-date investment position of the trust in different bond or securities and the year-wise cash outgo towards payment of pension and gratuity made by the licensees towards retiring employees by 30.6.2007. 
	The details of investment as on 15.12.2007 is enclosed asAnnexure-IV.



The Hon’ble Commission vide its letter No1976 dated 6.11.2007 had directed to indicate the list of additional new EHT loads likely to be come up in FY 2008-09 which OPTCL agrees to accommodate in the existing / extended transmission capacities.. 

The formats were submitted to WESCO, NESCO, SOUTHCO and CESU to give the details of the additional load of new EHT consumers to be considered in their ARR for FY 2008-09. Based on the information as received , the action taken by OPTCL in this regard are detailed below for kind information of the Hon”ble Commission.:

     WESCO

i)    Chandiposhi traction : the enhancement proposal of 2.5 MVA is under scrutiny for its technical feasibility / availability.

ii)    Bamra  traction“ the enhansement proposal of 1.5 MVA is under scrutiny for its technical feasibility / availability.

iii) Jharsuguda traction : The proposed additional load of 2.5 MVA is under scrutiny for its technical feasibility / availability.

IV) Barajamda traction : This has not been shown in the list. But the proposal of CD enhancement from existing 13.5 MVA to 17 MVA has been received and s under scrutiny for its technical feasibility / availability.

V)   The projected load of M/s OCL India Limited and M/s. Adhunik Metaliks Limited are available with WESCO. 

   NESCO
i.
the proposed load of Balasore traction, Jaleswar traction and Bhadrak traction have been cleared by OPTCL and the concerned railway authorities and NESCO authorities have been intimated.

ii.
SAIL, Bolani CD enhancement proposal not received by this office.

iii.
Rohit  Ferrotech have conducted the system study for 60 MW and the network is found to be adequate. However, power is not available and therefore, less power is released to the industry. 

iv.
We have not received any proposal for the HT loads.

v.
M/s. Arya Iron & Steel Co. have not submitted the documents for energisation of the installations and have not executed the bipartite agreement till date. But most of their works completed. So, the date of drawal may be revised to 01.04.2008 and no. of months may be revised to 12 months.

vi. We have not received the Form 2 application of M/s. Stork Ferro & Mineral and the Industry have not conducted the system study. So, the projection of power being availed by them on 01.03.2009 is unlikely.

SOUTHCO.

The proposed load of Rambha traction and Jagannathpur traction have been cleared by OPTCL and the concerned reailway authorities and SOUTHCO authorities have been intimated.

            The details are filed in table as Annexure- VII 

  
   
                                                                             BY THE APPLICANT







                                      THROUGH
        

                      Bhubaneswar,

                      Dtd.31.12.2007




           

SENIOR GENERAL MANAGER (R & T)                            

BEFORE THE ORISSA ELECTRICITY REGULATORY COMMISSION

BIDYUT NIYAMAK BHAWAN, UNIT-VIII,

BHUBANESWAR-751012

                                                                                     FILLING No.-----------

                                                                                CASE No.62/2007  

IN THE MATTER OF:
An application for approval of Annual Revenue Requirement and determination of Transmission Tariff under Section 62, 64 and all other applicable provisions of the Electricity Act, 2003 read with relevant provisions of OERC (Terms and Conditions for Determination of Tariff) Regulations, 2004; and OERC (Conduct of Business) Regulations, 2004, and other Tariff related matters, for the year    2008-09.
AND

IN THE MATTER OF:
Reply to queries raised by the Hon’ble Commission vide their letter dated 12.12.2007 in the matter of Annual Revenue Requirement & Transmission Tariff Application of Orissa Power Transmission Corporation Limited for FY 2008-09.

AND

IN THE MATTER OF:          Orissa Power Transmission Corporation Limited, 

                                             Janpath, Bhubaneswar                             …..  Applicant
Affidavit verifying the Application

I, Sri   Jitendriya Prasad Das  , son of Late  Kunja Bihari Das , aged about  52 years ,residing at Plot No. 452, Sahid Nagar, Bhubaneswar, do solemnly affirm and say as follows:

I am the Senior General Manager (R & T) of Orissa Power Transmission Corporation Limited, the applicant in the above matter, and am duly authorised by the said applicant to make this affidavit on its behalf.

The statements made in the paras herein above are based on information and I believe them to be true.

Bhubaneswar

  31.12. 2007




   DEPONENT

ANNUXERES

Annexure  -I.           The system availability for 2007-08 (April- October). 

Annexure –II           The Transmission loss for the period April 07 to November-07. 

Annexure-III.           The Statutory Audited Accounts of OPTCL for the FY 2006-07. 
Annexure IV-     The statements indicating receipts by GRIDCO Pension Trust & GRIDCO Gratuity Trust  during FY 2006-07 and FY 2007-08 (from 01.04.2007 to 22.12.2007 as per requirements of clause 5.4.1.10 of ARR orders for OPTCL for the FY 2007-08 with the details of investment as on 15.12.2007.  

Annexure-V          The procurement activities of materials for 2006-07and 2007-08 . 

Annexure-VI          Copy of the revised TRF-1 & 2..

Annexure-VII A, B, C Information relating to TRP-1, TRP-3, TRP-8.

Annexure-VIII
The list of additional new EHT loads likely to be come up in FY 2008-09 which OPTCL agrees to accommodate in the existing / extended transmission capacities.. 
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