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Dt.   
          .11.2011 

To  


The Managing Director,

OPTCL

Janpath, Bhubaneswar.

Sub:
Review of performance for the period from April, 2011 to September, 2011 .

Sir,

The Commission would like to review the performance of OPTCL on various parameters pertaining to the period from April, 2011 to September, 2011.  The required data may be filed in the prescribed formats month-wise as well as cumulative for 1st half of FY 2011-12 and submitted by 12.12.2010 without fail. All these data may be submitted in seven copies along with soft copies supported by an affidavit to the effect that the figures given in the formats are correct. 

A presentation in Power Point may be given to the Commission at 4.00 PM on 20.12.2011 by OPTCL in the Conference Hall of OERC covering the matters as incorporated in the formats as well as on the issues given bellow:

OPTCL must furnish the up date status of various projects approved by the Commission indicating the original cost, revised cost, the original date of completion / revised date of completion and the actual date of completion along with the calculation for time and cost overrun for not completing the projects in time.

During the presentation OPTCL should indicate the compliance of the various recommendations of the independent technical team and the reason of not adhering to the time schedule indicated during the presentation of the report.

Whether parallel action has been identified to be taken by OPTCL to catch up the Capex programme implemented by the DISCOMs as indicated by Energy Department vide their letter No 10568/En dated 25.11.2010 .
Progress on the Delegation of Technical, Financial and Administrative power as instructed by the Commission in its letter No-OERC-Engg-01/2009/4967, Dated- 21-09-2010.

Separate presentation should be made by SLDC covering the following issues.

Compliance to the direction of the Commission while approving the ARR of SLDC on the issues for functioning of SLDC as an Independent System Operator as per Girish B Pradhan Committee of Ministry of Power as given bellow:
· Details of “SLDC Development fund”.

· Functioning of Energy Accounting and Settlement Centre(EASC).

· Steps taken placement of executives for independent functioning of SLDC.

Apart from that the SLDC presentation should also cover the Weekly UI Impact from April to September-2011 under Intra-State Phase-1 programme in mock mode.

      








 Yours faithfully,








         
   SECRETARY

Copy To:

Sr G.M. SLDC, Bhubaneswar

