CAPEX Programme of CESU.

.

	STATUS REPORT OF PHASE - I CAPEX WORK
	

	1. PROCUREMENT DETAILS OF OWNER'S SUPPLY MATERIALS
	
	
	
	
	

	
	
	
	
	
	
	
	
	

	P.O. No. & Date
	Due date of last delivery
	Name of the Firm
	Item description
	Size/ Rating
	Quantity
	Unit
	Cost (Rs.in Cr.)
	Progress

	1
	2
	3
	4
	5
	6
	7
	8
	9

	5148 dt.18.02.12
	18/06/12
	JSK Industries Ltd.
	AAAC
	232 mm2
	300
	Km
	4.1
	Supply Completed

	5154 dt.18.02.12
	18/06/12
	JSK Industries Ltd.
	AAAC
	100 mm2
	900
	Km
	4.49
	Supply Completed

	5158 dt.18.02.12
	18/06/12
	Gupta Power Infrastructure Ltd.
	AAAC
	80 mm2
	1000
	Km
	3.76
	Supply Completed

	5178 dt.18.02.12
	18/06/12
	Gupta Power Infrastructure Ltd.
	AAAC
	100 mm2
	1350
	Km
	6.74
	Supply Completed

	5162 dt.18.02.12
	18/06/12
	Gammon India Ltd.
	AAAC
	100 mm2
	2250
	Km
	11.23
	Supply Completed

	5174 dt.18.02.12
	18/06/12
	Gammon India Ltd.
	AAAC
	80 mm2
	1500
	Km
	5.65
	Supply Completed

	5166 dt.18.02.12
	18/06/12
	Akhandalamani Electricals & Construction
	AAAC
	80 mm2
	2500
	Km
	
	Not supplied. Order cancelled. Re-tendered and Part – I bids opened on 19.01.13

	
	
	Total cost of AAA Conductors
	
	
	9800
	
	45.39
	

	6430 dt. 28.02.12
	28/08/12
	Synergy Power Equipments
	DT
	100 KVA
	220
	No.
	2.45
	150  nos supplied.

	6435 dt. 28.02.12
	28/08/12
	United Electrical & Engineering
	DT
	100 KVA
	132
	No.
	1.46
	40 nos supplied

	6450 dt. 28.02.12
	28/08/12
	Orissa Transformers Pvt. Ltd.
	DT
	100 KVA
	88
	No.
	0.97
	60nos. supplied.

	6440 dt. 28.02.12
	28/08/12
	Fyaro Transformers
	DT
	63 KVA
	30
	No.
	0.24
	Offered for stage inspection

	6445 dt. 28.02.12
	28/08/12
	Orissa Transformers Pvt. Ltd.
	DT
	63 KVA
	45
	No.
	0.36
	20nos. offered for final inspection.

	6455 dt. 28.02.12
	28/08/12
	Orissa Industrial Equipments Pvt. Ltd.
	DT
	63 KVA
	75
	No.
	0.6
	20nos. supplied.

	6460 dt.28.02.12
	28/08/12
	Bright Transformers Pvt. Ltd.
	DT
	200 KVA
	60
	No.
	1.19
	Offered for inspection on 28.01.13..

	
	
	Total cost of DTs
	
	
	650
	
	7.27
	

	6577 dt. 29.02.12
	29/08/12
	Tesla Transformers
	Power Transformer
	12.5 MVA
	15
	No.
	11.19
	CPRI Type test completed

	6581 dt. 29.02.12
	29/08/12
	Tesla Transformers
	Power Transformer
	8 MVA
	35
	No.
	14
	CPRI Type test completed on each rating. Supplied 14nos from each rating. Inspection for 8nos 5MVA & 6nos 8MVA is under process.

	6593 dt. 29.02.12
	29/08/12
	Tesla Transformers
	Power Transformer
	5 MVA
	23
	No.
	7.437
	

	6585 dt. 29.02.12
	29/08/12
	Synergy Power Equipments
	Power Transformer
	5 MVA
	9
	No.
	2.91
	Dispute on technical deviation. Matter on sub--judice

	6589 dt. 29.02.12
	29/08/12
	Marson's Electrical Industries
	Power Transformer
	5 MVA
	13
	No.
	4.2
	Dispute on technical deviation. Matter on sub-judice

	35468 dt. 15.11.12
	15.05.13
	ECE Industries Ltd., Hyderabad
	Power Transformer
	8 MVA
	35
	No
	17.234
	Design drawings awaited.

	299 dt. 04.01.13
	04.07.13
	Victory Electricals Ltd., Hyderabad
	Power Transformer
	12.5 MVA
	14
	No
	11.868
	Design drawings awaited.

	
	
	Total cost of Power Transformers
	
	
	144
	
	68.839
	

	7678 dt. 13.03.12
	13/09/12
	Genus Electrotech Ltd.
	LT XLPE AB cable
	3x50 + 1x35 + 1x16 mm2
	800
	Km
	9.69
	Supplied- 200 kms. Inspection for another 200Kms programmed..

	7668 dt. 13.03.12
	13/09/12
	Tirupati Plastomatics Pvt. Ltd.
	LT XLPE AB cable
	3x95 + 1x70 + 1x16 mm2
	250
	Km
	0
	Orders cancelled on 18.9.12. After re-tendering, evaluation of Part-I bids completed. Price bid opening awaited.

	7673 dt. 13.03.12
	13/09/12
	Tirupati Plastomatics Pvt. Ltd.
	LT XLPE AB cable
	3x70 + 1x50 + 1x16 mm2
	450
	Km
	0
	

	
	
	
	LT XLPE AB cable
	3x70 + 1x50 mm2
	200
	Km
	0
	

	7637 dt. 13.03.12
	13/09/12
	Tirupati Plastomatics Pvt. Ltd.
	LT XLPE AB cable
	3x50 + 1x35 mm2
	800
	Km
	0
	

	
	
	Total cost of LT XLPE AB Conductors
	
	
	3800
	
	9.69
	

	7990 dt. 15.03.12
	15.09.2012


	Crompton Greaves Ltd.
	33KV O.D. VCB
	VCB with CR Panel
	75
	No.
	3.07
	Supply completed

	7994 dt. 15.03.12
	15/09/12
	Megawin Switchgears Pvt. Ltd.
	33KV O.D. VCB
	VCB with CR Panel
	75
	No.
	0
	P.O. cancelled on dt.22.06.12 due to contractual failure. Order placed on M/s Schneider after re-tendering.

	686 dtd. 08.01.13
	08.07.13
	Schneider Electrical Infrastructure ltd.
	33KV O.D. VCB
	VCB with CR Panel
	75
	No
	2.453
	

	
	
	Total cost of 33 KV O/D VCB
	
	
	150
	
	5.523
	

	38600 dt.19.12.12
	19.06.13
	Schneider Electrical Infrastructure ltd.
	11KV O.D. VCB
	OD VCB with ID Fdr. Panel
	90
	No
	2.232
	Design drawings awaited.

	38604 dt.19.12.12
	19.06.13
	Bharat Heavy Electricals Ltd.
	11KV I.D. VCB
	ID VCB with ID Panel
	150
	No
	4.971
	Design drawings awaited.

	39311 dt. 28.12.12
	28.06.13
	Bharat Heavy Electricals Ltd.
	11KV O.D. VCB
	OD VCB with ID Fdr. Panel
	90
	No
	2.232
	Design drawings awaited.

	318 dt. 05.01.13
	05.07.13
	Bharat Heavy Electricals Ltd.
	11KV O.D. VCB
	OD VCB with ID Tfr. Panel
	35
	No.
	0.792
	Design drawings awaited.

	699 dt. 08.01.13
	08.07.13
	Schneider Electrical Infrastructure ltd.
	11KV O.D. VCB
	OD VCB with ID Tfr. Panel
	35
	No.
	0.792
	Design drawings awaited.

	
	
	Total cost of 11 KV O/D  & I/D VCB
	
	
	400
	
	11.019
	

	34472 dt.03.11.12
	03.05.13
	Vishal Transformer & Switchgear Pvt. Ltd., Meerut
	33 KV & 11KV CT & PT
	33 KV & 11KV CT & PT
	450
	No
	1.648
	Design drawings awaited.

	
	
	
	33KV PT
	33KV PT
	120
	No
	0.262
	

	
	
	
	11 KV CT
	11 KV CT
	750
	No
	1.873
	

	
	
	
	11 KV PT
	11 KV PT
	120
	No
	0.223
	

	
	
	Total Cost of 33 KV & 11 KV CT & PT
	
	
	1440
	
	4.006
	

	25231 dt.01.08.12
	01.11.12
	Concord Electrical Industries, New Delhi
	11 KV Metering Unit
	11 KV Metering Unit
	60
	No
	0.19
	Design drawings awaited.

	19658 dt. 08.06.12
	08.12.2012
	Continental Industries Pvt. Ltd., Lucknow
	LT DB
	63 KVA Tfr.
	150
	No.
	0.23
	Proto inspection completed. Suggested modifications complied and final inspection awaitd.

	
	
	
	LT DB
	100 KVA Tfr.
	440
	No.
	1.03
	

	
	
	
	LT DB
	200 KVA Tfr.
	60
	No.
	0.24
	

	
	
	Total cost of LT Distribution Box
	
	
	650
	
	1.49
	

	
	
	Total cost of OSM
	
	
	
	
	144.002
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